

Criterion B - Record of Tasks

Task #	Planned Action	Planned Outcome	Time Estimated	Target Completion	Criterion
1	Set up the first interview	Have a specific time and data to meet with Mr. Manee	10 minutes	November 1st	A
2	Conduct the first interview	Have an idea of the kind of problem to solve	10 minutes	November 18th	A
3	Do problem statement and a description of the scenario	Narratives of these parts of the planning process done	30 minutes	November 18th	A
4	Criteria for Success	Bulleted list of success criteria	30 minutes	November 22nd	A
5	Create a prototype	Have a GUI prototype finished	1 hour	November 22-24	A
6	Set up the prototype interview	Have a specific time and data to meet with Mr. Manee	10 minutes	December 1st	A
7	Conduct the prototype interview	Show Mr. Manee the prototype with screenshots and let him annotate for possible changes	10 minutes	December 14th	A
8	Solution/Design Overview	Finish the general overview of the application	2 hours	January 25th	B
9	Create class diagrams, IO lists, etc	Finish and polish the Solution/Design Overview page	2 hours	January 26th	B
10	Program	Create a functioning program that will satisfy Mr. Manee	2 months	March 20th	C
11	Development	Complete development documentation explaining the program and coding	2 hours	March 23rd	C

12	Record video for criterion D	Recorded a video for criterion D, showing and explaining the program	1 hour	March 24th	D
13	Set up virtual interview with client	A time is setup with Mr. Manee in order to do a the final interview	30 minutes	March 24th	E
14	Conduct final interview with client	An interview is with Mr. Manee is completed, asking for this thoughts and feedback on the program	1 hour	March 25th	E
15	Finish documentation for criterion E, Evaluation	Evaluation page for criterion E is completed	2 hours	March 25th	E
16	Review and make any changes	IA is reviewed and changes are made	3 days	March 30th	N/A
17	Submit IA before deadline	IA is submitted	1 hour	March 30th	N/A