

### Criterion B - Record of Task

Task Number	Planned Action	Planned Outcome	Time estimated	Target completion date	Criterion
1	Set up first interview	Have a specific time and date to meet with Mr.Suttiphan	10 minutes	Nov 1	A
2	Conduct first interview	Have an idea of the kind of problem to solve	30 minutes	Nov 18	A
3	Do problem statement and description of scenario	Narratives of these parts of the planning process done	30 minutes	Nov 19	A
4	Criteria for success	Creating a bulleted list of success criteria	30 minutes	Nov 19	A
5	Create prototype	Have a GUI prototype finished	1 hour	Nov 23-24	A
6	Set up second interview	Have a specific time and date to meet with Mr.Suttiphan	10 minutes	Dec 3	A
7	Conduct second interview	Have a finished and printed out prototype	30 minutes	Dec 8	A
8	Finish Criterion A	Have Crit A finished	2 hours	Dec 19	A
9	Create 2nd prototype	Have a second GUI prototype finished	1 hour	Jan 13	B
10	Create Input and Output list	Have input and output list finished for Crit B	1 hour	Jan 15	B
11	Make a chronological development plan	Plan out what would need to be done for the program	1 hour	Jan 20	B
12	Create testing plan	Have testing plan finished for Crit B	1 hour	Jan 22	B
13	Finish Criterion B	Have Crit B finished	2 hours	Jan 25	B
14	Add song tab coding	Have the add song tab for the code finished	4 hours	April 18	C

15	Display tab coding	Have the display tab for the code finished	2 hours	April 20	C
16	Transpose tab coding	Have the transpose tab for code finished	15 hours	April 30	C
17	Finish Criterion C	Have Crit C finished	4 hours	May 4	C
18	Finish Criterion D	Record video for Crit D	1 hour	May 6	D
19	Conduct final interview with client	Show the client the program and get feedback	10 minutes	May 7	E
20	Make evaluation of the product	Have evaluation of the product finished for Crit E	30 min	May 8	E
21	Make recommendations for future development	Have recommendations for future development finished for Crit E	1 hour	May 8	E
22	Finish Criterion E	Have Crit E finished	1 hour	May 8	E
23	Final IA fixes	Have IA finished	5 hours	May 10	All