

Criterion B: Record of Tasks

Task Number	Planned Action	Planned Outcome	Time Estimated	Target Completion Date	Criterion
1	Set-Up First Interview	Have a specific time and date to meet, along with specific questions for Wit (Client).	10 minutes	November 1st	A
2	Conduct the first interview	Meet the time set-up with Wit, and ask questions to get a clear understanding of what he's looking for in the program.	30 minutes	November 18th	A
3	Do problem statement and description of the scenario	Narrative of these parts of the planning process done.	30 minutes	November 19th	A
4.	Criteria for Success	Bulleterd list of success criteria	30 minutes	November 22	A
5.	Create Prototype	Have a basic prototype of the program to allow the client to see	60 minutes	November 23-24	
6.	Learn GUI	Learn basic GUI and working it with the database to be able to continue on with the IA.	360 minutes	November 25 - December 10	A
7.	Conduct the second interview	Meet with Wit, and talk to him about the prototype and analyze the prototype for future improvements.	60 minutes	December 8	A
8.	Finish the second draft of Criterion A	Added the feedback of the client, along with that adding some more reference.	30 minutes	December 16	A
9.	Start Criterion B	Add the input and output for the program	30 minutes	January 13	B
10.	Finish the Draft of Criterion B	Adding final prototypes, development plan, and testing plan	1 hour	January 27	B
11.	Start on Criterion P	Organizing classes as planned and start coding and finishing up the codes	10 hours	February 1 - March 15	P
12.	Testing and Fixing up	Testing out the program and trying to see what the	3 hours	March 17	P

	problems	problems are.			
13.	Finishing up criterion P	Making sure everything works, saving it and the final testing.	15 minutes	March 17	P
14.	Starting Criterion C	Starting on the introduction and filling out the summary list of all techniques, and structure program	1 hour	March 17	C
15.	Finishing up Criterion C	Finish up main unique algorithm, user interface, and software tool used.	1 hour	March 19	C
16.	Preparing for Criterion D	Setting up, and making sure all the program is shown.	20 minutes	March 21	D
17.	Recording Criterion D	Recording the application working.	10 minutes	March 21	D
18.	Start Criterion E	Checking off the criterion of success.	20 minutes	March 23	E
19.	Talking to the Client and Finishing up	Writing an email to the client and getting the responses.	10 minutes	March 23	E
20.	Finishing up E and uploading	Writing about the client feedback, and uploading	1 hour	March 24-29	E