

Criterion B: Record Of Tasks

Task Number	Planned Action	Planned Outcome	Time Estimated	Target Completion Date	Criterion
1.	Set up the first interview	Have a specific time and date to conduct the interview	10 minutes	November 13	A
2.	Conduct the first interview	Have an idea of what the client wants	10 minutes	November 17	A
3.	Create prototype	Have an initial prototype for the GUI	1 day	November 28	A
4.	Conduct the second interview	Show the client the prototype and get feedback	10 minutes	December 2	A
5.	Improve prototype	Use feedback to make the second draft of a GUI	1 week	December 9	A
6.	Finish Criterion A	Finish Criterion A	1 week	December 16	A
7.	Input and Output List	Identify the possible inputs and outputs	1 day	February 7	B
8.	UML Class Diagrams	Identify the different classes and their roles	3 days	February 8	B
9.	Create a Testing Plan	Address the criteria for success	1 day	February 13	B
10.	Create a flow chart	Identify how the program will run	1 day	February 14	B

11.	Finish Criterion B	Finish Criterion B	1 day	February 15	B
12.	Program the project	Have a working program	6 weeks	March 25	C, D
13.	Finish Criterion C	Explain the program development	6 days	March 31	C
14.	Create video for Criterion D	Record video of program and code	1 day	April 2	D
15.	Give final product to the client	Allow the client to test the product	1 day	April 4	E
16.	Finish Criterion E	Finish Criterion E	3 days	April 7	E