

Record of Tasks

Task number	Planned action	Planned outcome	Time estimated	Target completion date	Criterion
Nov. 2020	Initial discussion about idea with Computer Science teacher	Get it approved	2 days	Nov. 2020	A
Nov. 2020	Arrange to talk with client, Ms. Tostevin	Get a meeting date	1 week at most	Nov. 2020	A
Nov. 2020	Preliminary discussion with Ms. Tostevin (also, arrange a second meeting)	Outline the problem. Get an idea of how to implement a solution.	1 day	Nov. 2020	A
Nov. 2020	Do prototyping	Have images of each tab to show client	3 days	Nov. 2020	A
Nov. 2020	Second interview with Ms. Tostevin	Show her prototypes, client gives feedback	1 day	Nov. 2020	A
Dec. 2020	Edit prototypes /images according to feedback	Finalized GUI design	3 days	Dec. 8th 2020	A
Jan. 2020	Specify input and outputs of each part of program	Know what user input must be put in, the output that must come out	3 days	Jan. 20th 2020	B
Jan. 2020	Make class diagrams	Finish class diagrams	1 week	Jan. 28th 2020	B
Jan. 2020	Make flowcharts	Finish flowcharts	3 days	Feb. 1st 2020	B
Feb. 2020	Develop pseudocode	Finish pseudocode	3 days	Feb. 15th 2020	B
Feb-March 2020	Code the project	Finish project and have it working	1-2 months	March 25th 2020	C, D, Programming
March 2020	Test the product	Make corrections / make error	1-2 months	March 25th 2020	C, D, Programming

		handling			
April 2020	Final meeting with Ms. Tostevin for her to evaluate the product	Write up notes about client recommendations	3 days	April 7th 2020	E