

Task Number	Planned Action	Planned Outcome	Time Estimated	Target Completion Date	Criterion
1	Discuss with client	Understand the purpose of the task + desired outcomes	2 days.	3/12/2021	A
2	Interview	Ask for the requirements	2 days	8/12/2021	A
3	Plan	Come up with the simple outlines + summary of purposes	1 day	9/12/2021	A
4.	Create Prototype and Get Feedbacks from clients	Create simple interface in Netbeans	3 days	12/12/2021	B
5.	List simple tasks + possible codes + mechanisms	Completed	1 day	10/01/2022	B
6.	List specific outputs that needs to be calculated	Completed	2 days	10/01/2022	B
7.	Plan out the brief logical steps of how the program runs.	Completed	2 days	15/01/2022	B
8.	Create logical steps in the form of a flowchart.	Completed	4 days	18/01/2022	B
9.	Combine list of possible methods and variables in UML representing the real world entities.	Completed	4 days	22/01/2022	B
10.	Adjusting the prototype according to the	Completed	5 days	27/01/2022	B

	developed plan through UML and flowchart.				
11.	Develop Test Plan	Completed	3 days	30/01/2022	B
12.	Start and finish Coding	Completed	7 days	20/03/2022	C (P)
13.	Finish the development explanation	Completed	3 days	23/04/2022	C
14.	Receive Feedbacks	Completed	2 days	26/04/2022	E