

### Criterion B: Record of tasks

Date	Action	Details	Comments / Follow up	Date Completed	Criterion
Jan 2010	Initial discussion with the Comp Sci teacher	After discussion with my Comp Sci teacher my ideas were approved	-----	18 <sup>th</sup> Jan 2010	A
Jan 2010	Arrange to talk to Mr Mulkman				A
Jan 2010	Preliminary discussion with Mr Mulkman	Mr Mulkman outlined the nature of the problem to be solved	Carry out research into possible methods of solving the problem	4 <sup>th</sup> Feb	A
Feb 2010	Second discussion with Mr Mulkman	Solution(s) discussed and Python was chosen as programming language	Look at online tutorials for Python	24 <sup>th</sup> April	A
April 2010	Third meeting with Mr Mulkman	First draft designs completed and intended outcomes agreed.		18 <sup>th</sup> May	B
	Agree on a schedule for developing the product	Project schedule developed indicating key milestones in discussion with Mr Mulkman	-----	15 <sup>th</sup> June	B
	Complete UML diagrams to show complete development of product	Detailed product designs developed	Consider level of complexity that is possible to achieve within timeframe	24 <sup>th</sup> June	B
	Develop the product (start)	Test plan to be developed		28 <sup>th</sup> June	B, C
	Product developed	Discussions with Mr Mulkman as required during the development of the product	Vacation July Investigate copyright issue involved with the use of code from online sources	24 <sup>th</sup> Sept	C
	Solution tested	Model handed to Mr Mulkman and tested to see if it	Make changes requested by Mr Mulkman	18 <sup>th</sup> Oct	C, D

		works			
	Solution handed over to Mr Mulkman		-----	3 <sup>rd</sup> Nov	E
	Feedback received from Mr Mulkman	Mr Mulkman gave feedback on whether the product met his needs	-----	2 <sup>nd</sup> Dec	A, B, E
	Ideas for improving the product	Following the feedback from Mr Mulkman recommendations were made for further improvements to the model.		10 <sup>th</sup> Jan 2011	D, E