

Criterion B - Record of Tasks

Task Number	Planned Action	Planned Outcome	Time Estimated	Target Completion Date	Criterion
1	set up first interview	Have an idea of when and how to meet up with Ms. Washington	10min	Nov 17	A
2	conduct first interview	Have an idea of what the program solves	30min	Nov 19	A
3	problem statement and description of scenario	Narratives of these parts of the planning process done	30min	Nov 19	A
4	Criteria for success	Finished	30min	Nov 19	A
5	Second interview	Improve up the project and ask for feedback	1h	Nov 20	B
6	Develop the program(start)	Testing plan completed		Dec 20	B,C
7	Finish Program	Discussion with Ruby and Mr. Rayworth Investigate copyright issue involved with the use of code from online sources	Vacation	Jan 15	C
8	Testing	Model handed to Ruby and tested to see if it		Feb 1	C,D
9	Hand in program			Feb 15	E
10	Receiving feedback	Ruby gave feedback on whether the program met her needs		Mar 1	A, B ,E
11	Idea for improving	Following the feedback from Ruby recommendations were made for further improvements to the program		Mar 10	D, E