

### Record of Tasks

Task No.	Planned action	Planned outcome	Time estimated	Target Date	Criteria
1	Discuss with teacher	Idea Approved	1 week	10 Nov 2020	A
2	Plan first interview	Get Date/Time	2 days	12 Nov 2020	A
3	First Interview	Client outlines problem	10 -15 min	14 Nov 2020	A
4	Work on first draft or GUI	GUI draft	2 weeks	6 Dec 2020	A
5	Plan second interview	Get Date/Time	2 days	9 Dec 2020	A
6	Present solution to client	Client likes/dislikes	30 min	11 Dec 2020	A
7	Create Input/Output Table	Completed	2-3 days	25 Jan 2021	B
8	UML Diagram with teacher	Completed	1 week	28 Jan 2021	B
9	Flow Chart	Completed	2-3 days	1 Feb 2021	B
10	Algorithm	Completed	3-4 days	5 Feb 2021	B
10	Final GUI	Completed	1.5 week	15 Feb 2021	B
11	Testing Plan	Completed	1-2 days	12 Feb 2021	B
12	Write code	Completed	2.5 - 3 weeks	28 March 2021	C
13	Film video	Completed	2 days	1 April 2021	D
14	Final Interview	Completed	1 day	6 April 2021	E
15	Write evaluation	Completed	3 days	7 April 2021	E

**Word Count: 0**