

Date	Action	Details	Comments/ follow up	Date completed	Criterion
November	Initial discussion	Just discussing the possible ideas that could be done for the CSIA and who I would go to talk to		Nov 14th	A
November	Arrange to speak with Mrs. Steward	Just ask her what time she would be available to speak in person		Nov 16th	A
December	Meeting with Mrs. Steward	Discuss what problem she was having that could be solved with a software solution	Thought around mainly physics issues and robotics since that was what she was mainly involved in	Nov 20th	A
	Finish planning product	With the issue in mind I came to her with the general idea for a solution to the problem.		Dec 2nd	A
	Begin product	Started using the Unity engine in order to build the robotics solution	Many different variations appeared and the project was slowly changing from what we had initially planned		B/C
	Testing	Just testing		March 20th	P

	solution	the product with others as tester			
	Feedback from Mrs. Steward	Got her feedback on the final product in a built form	This was done through email though as covid cases started to rise and since neither of us could call it was more convenient to just get feedback via email when convenient for the client.	April 5th	A/B/E
	Ideas for improvement	Feedback was given and other gui elements were discussed on how to improve them.		April 5th	D/E