

Task number	Planned action	Planned outcome	Time estimated	Target completion date
Criterion1	1st Home work	Looked over past IAs to get a better understanding of what it is and brainstorm ideas.		Sep 28
A2	2nd Home work			Nov 11
A3	1st Interview	Discuss general information, problems, and challenges with. My client.		Nov 17
A4	First Interview Transcript			Nov 23
A5	First prototype	Create a first prototype of the product to show it to the client during the next interview		Nov 27
A6				
7	First prototype meeting	Show and discuss the first prototype with the client. Take in comments, further concerns, and extra information.		Dec 1
A8	Fix prototype	Improve the first prototype based on client's comment		Dec 5
A9	Second prototype meeting	Show and discuss the improved prototype with the clients		Dec 7

A10	Flowchart	Creating a flowchart that represents the program		Jan 28
B11	Class diagram	Creating class diagrams		Jan 28
B12	Criteria B	Handing in the Criteria B		Feb 15
B13	Stage P	Handing in the codes		March 25
C14	Criteria C	Handing in the Criteria C		March 31
C15	Video upload D	Uploading the Criteria D video		April 2
D16	Criteria E	Handing in the Criteria E		April 6
E17	Record of task	Handing in the record of task		April 6

Record of Task