

Criterion B: Record of Tasks

Task number	Planned Action	Planned Outcome	Time estimated	Target completion date	Criterion
1	Initial discussion of the problem	Problem is discussed and defined by the client	1 day	December 11, 2021	A
2	Ask for approval from computer science teacher	Chosen problem is discussed and approved	1 day	December 13, 2021	A
3	1st formal interview with client	Problem is clear and solutions with success criteria are specified	1 day	January 10, 2022	A
4	Brainstorming solutions	A web program based on HTML and PHP is chosen	1 week	January 17, 2022	A
5	Outline the problem, solutions and success criteria in criterion A	Complete planning stage and hand in Criterion a document	1 week	January 17, 2022	A
6	Brainstorm inputs, input types and overall	inputs and input types are defined	1 week	January 29, 2022	B
7	Draw UML structure and database structure	Create UML and database structure diagrams	1 week	February 4, 2022	B
8	Develop testing plan based off success criteria	Testing plan is defined	2 days	February 4, 2022	B
9	Start coding	Finish coding all the requirements as defined by success criteria	2 months	April 14, 2022	C
10	Check code against testing plan	Code works	3 days	April 17, 2022	C
11	Start documentation	Finish documentation	7 days	April 24, 2022	C

12	Film demonstration video	Finish filming demonstration video and upload	1 day	April 25, 2022	D
	Product interview with client	Get feedback and recommendations on the product.	1 day	April 26, 2022	E
13	Check code against success criteria	Check whether each success criteria is met or not met	2 days	April 28, 2022	E
14	Evaluate recommendations made by the client	Recommendations are evaluated based on the realism of the recommendation	2 days	April 30, 2022	E
15	Polish all entire IA and submit	IA submitted	1 day	May 1, 2022	All