

Criterion B: Record of Tasks

Task Number	Planned Action	Planned Outcome	Time Estimated	Completion Date	Criteria
1	Discussion of the issue	The issue is discussed along with the solution to the issue	1 day	10/12/21	A
2	Talk with computer science teacher about my IA topic	The IA topic is discussed and approved of my IA topic	1 day	10/21/21	A
3	Interview with the client about the issue	The issue was future defined	1 day	11/4/21	A
4	Brainstorming the solution	Java and Netbean was chosen to make the solution	1 week	12/4/21	A
5	Creating flow chart	Flow chart was created	2 week	1/8/22	B
6	Creating UML diagram	UML diagram was created	1 week	1/23/22	B
7	Creating UI prototype	UI prototyped was created	1 week	2/7/22	B
8	Creating MySql database	A MySql database was created	1 week	2/15/22	P
9	Creating the Program	The program was created	2 months	4/20/22	P
10	Recording Criterion D	Criterion D was recorded and turned in	1 Day	4/20/22	D
11	Writing Criterion C	Criterion C was written and turned in	1 Day	4/26/22	C

12	Interview the client for feedback	Noted about feedback was taken during the interview	1 Day	4/26/22	E
13	Evaluating the program and writing Criterion E	Program was evaluated and criterion E was written and turned in	1 Day	4/26/22	E