

Record of Tasks

Task Number	Planned Action	Planned outcome	Time estimated	Target completion date	Criterion
1	Creating success criteria	finishing the success criteria and showing it to client	30 minutes	October 16	A
2	Create GUI prototype	GUI prototype finished	30 minutes	October 18	B
3	Finish Criterion A	Criterion A finished	2 hours	October 19	A
4	Showing GUI prototype to client	GUI prototype showed to client and feedback received	40 minutes	October 20	B/P
5	Improving GUI prototype based on feedback	Finished implementing all suggestions of client into GUI	2 hours	October 30	B/P
6	Creating Arrays and all other data structures needed	Data structures completed	3 hours	November 4	P
7	Naming all the variables and the GUI	finish with all elements in the GUI appropriately named	90 minutes	November 6	P
8	Code the sorting and searching function of the array	get it partially working	90 minutes	November 10	P
9	Code the sorting and searching function of the array	Get it fully working	3 hours	November 13	P

10	Code the code that will allow client adding product models and purchase orders into the array	get some of it to work	90 minutes	November 14	P
11	Code the code that will allow client	get it nearly completed	90 minutes	November 15	P
	adding product models and purchase orders into the array				
12	Code the code that will allow client adding product models and purchase orders into the array	get the code completed	90 minutes	November 16	P
13	Start Work on Criterion C	Get it partially done	2 hours	January 6	C
14	Work on Criterion C	Get it nearly done	2 hours	January 11	C
15	Work on Criterion C	Finish Criterion C	2 hours	January 14	C
16	Further refine code	GUI improved, some glitches and issues fixed	4 hours	February 10	P
17	Finishing up Criterion B	Finish Criterion B	3 Hours	March 23	B
18	Show code to Client for final feedback	Get feedback	30 minutes	March 23	E
19	Finalize Code	Finish all code and fixed all issues with code	5 hours	March 25	P
20	Do Criterion D Video	Video Recorded	5 minutes	March 25	D
21	Evaluate finished code based on success criteria	Code evaluated	1 hour	March 26	E